=< WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 16-1699 ACQ, LEHMAN UPLANDS CONSERVATION EASEMENT
Sponsor: Methow Conservancy  Program: WWRP - Critical Habitat Status: Active
Project Start Date: 03/01/2018 Agreement End Date: 01/31/2020

Progress Report Status: Accepted 07/30/2019

Report Period
From 07/31/2018  To 07/30/2019

Questions

#1:

#2:

#3:

#5:

Describe the work accomplished during this reporting period.
Description is required

Appraisal completed and reviewed in-house; Contract appraisal review completed; conservation easement drafting completed; grazing plan completed; noxious weed
control performed, may need second application next spring; fencelines staked for cultural resource survey; multiple meeting with landowner and contacts with NRCS,
including successful EQIP application.

Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.
Choice Yes Description is required

We submitted our documents fpr review (Appraisal, Conservation Easement document, title report) to federal matching fund entity (NRCS) early in March, but the review
by NRCS has not yet taken place. We have made repeated requests for the review, latest info is that review will take place within the next few months.

Tell us about work planned for the next reporting period.
Description is required

Conservation easement closing, fencing, possibly additional noxious weed control.

: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,

please explain:
Choice No
One scope change pending, according to PRISM

If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.
Description is required

None
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Progress Report, Project 16-1699

Milestones
Target New Target

Milestone Date Completed Delayed Date Progress/Reason for Delay

Annual Project Billing Due 07/30/2019

Recorded Acq Documents to RCO 08/01/2019

Stewardship Plan to RCO 08/01/2019

Fencing Complete 08/09/2019

RCO Final Inspection 08/31/2019

Funding Acknowl Sign Posted 09/01/2019

Cultural Resources Complete 09/30/2019 v 09/30/2019 NRCS is lead entity for cultural resources; they are still in

Survey Required for ground disturbing activities: See process with cultural resources survey
Special Condition #1

Submit Draft Easement to RCO 10/31/2019 v 10/31/2019  Waiting for federal approval so we dont have 2 different
versions approved

Baseline Documentation to RCO 10/31/2019 v 10/31/2019  Waiting for federal approval so we don't have 2 different
versions approved

Final Report Due 11/01/2019

Final Billing Due 11/01/2019

Purchase Agreement Signed 11/30/2019 v 11/30/2019  Awaiting federal approval of appraisal, CE draft, and title
report.

Acquisition Closing 01/10/2020 v 01/10/2020 Av?aiting federal approval of appraisal, CE draft, and title
report.

Agreement End Date 01/31/2020 ’

Need amendment to change

Special Conditions

Special Condition #1: Cultural Resources-Survey Required

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Permits

Received Expiration
Permits and Reviews Issuing Organization Applied Date Date Date Permit #

None - No permits Required

Permit Questions
No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach File Name, Number

Type Date Attachment Type Title Person Associations Shared

No attachments match filter criteria
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Certify & Submit

Status History
Report Status

Accepted

Submitted

Draft

Page 3 of 3

Date

07/30/2019

07/29/2019
07/29/2019

Progress Report, Project 16-1699

User

Brian Carpenter

John Sunderland

John Sunderland

Note

Thanks for the update! Let's just keep an eye on progress vs. agreement end date, and respond

accordingly. Report OGM accepted.

Brian- Call me if you have questions. The feds have been hopelessly behind, and there's really

nothing we can do to move them along.

07/30/2019



